

**GOVERNMENT OF ANDHRAPRADESH**  
**ABSTRACT**

Roads & Buildings Department – Srikakulam District – Construction of Bridge across Nagavali River between Rushigi and Kimmi Villages of Veeragattam Mandal – Revised Administrative sanction – Accorded - Orders – Issued.

-----

**TRANSPORT, ROADS & BUILDINGS (R.V) DEPARTMENT**

**G.O.Rt.No. 626**

**Date:22-06-2012.**

Read the following:-

- 1.G.O.Rt.No.988,TR&B(R.V.1),Dept,Dt.23.10.2010.
- 2.From the Engineer Chief(R&B), Roads, Hyd., Lr. No. 042469 /CMP /DEE2 /AEE/2011, Dt.21-12-2011.
- 3.From the Engineer-in-Chief(R&B),Roads, Hyderabad, Lr.No. 042463/CMP/AEE 2/2012,Dt.05-05-2012.

\*\*\*\*

**ORDER:**

In the G.O. 1<sup>st</sup> read above, Government have accorded Administrative Sanction for the work of "construction of bridge across Nagavali River between Rushigi and Kimmi Villages of Veeragattam Mandal, Srikakulam District for Rs. 2300.00 lakhs under PLAN-MDR scheme.

2. The Engineer-in-Chief(R&B),Roads, Hyderabad in his letter 2<sup>nd</sup> read above has stated that the amount of Rs. 2300.00 lakhs for the subject work was earlier considered based on the proforma estimate and the preliminary investigations on the subject work and the material rates of steel and cement prevailing at that time i.e., in the year 2008. The material rates for steel and cement in the year 2011 are increased. After according Administrative Sanction by the Government detailed investigation is carried out and designs are finalized for the subject work and based on the approved designs, the detailed estimate is prepared. Due to abnormal increase in rates of materials and based on actual designs, the estimate amount is increased from Rs. 2300.00 lakhs to Rs. 2750.00 lakhs.

3. The Engineer-in-Chief(R&B),Roads, Hyderabad in his letter 3<sup>rd</sup> read above, has further stated that the increase an amount of the work was because, after according Administration sanction by the Government in 10/2010, detailed investigation was carried out and designs were finalized for the subject work after taking confirmatory bores for subsoil exploration for arriving at type of foundation. Further, the discharge particulars were obtained from Orissa in October 2011. After calculation of discharge particulars, the designs finalized and based on the approved design, the detailed estimate was prepared and Technical approval was accorded in December 2011 i.e 1 year 2months after the Administrative Sanction was accorded. Soon after according Technical approval and restricting the Technical sanction amount to Rs.2300.00 lakhs i.e to the extent of Administration sanction and noticed that there is an increase in the estimate cost to that of Administrative sanction amount and accordingly the same was brought to the notice of Government for according Revised administrative sanction. Moreover, no expenditure has been booked till date and the Government, was also requested well before grounding the work to avoid any delay.

4. The Engineer-in-Chief(R&B),Roads, Hyderabad, has requested to accord Revised Administrative sanction for an amount of Rs. 2750.00 lakhs against original Administrative sanction amount of Rs.2300.00 lakhs, so as to accord Revised Technical Sanction for the above subject road work under Normal State Plan.

5. After careful examination of the matter, Government, hereby accord Revised Administrative sanction for an amount of Rs.2750.00 lakhs (Rupees Two thousand seven hundred fifty lakhs only) for the work "Construction of bridge across Nagavali river between Kimmi and Rushingi Villages of Veeragattam (M), Srikakulam Dist" under PLAN Scheme.

6. The amount sanctioned in Para (5) above shall be debited to the Head of Account "5054-COL on Roads & Bridges, 04 – District and Other Roads; MH-800 – Other Expenditure; GH-11 – Normal State Plan; SH(07) – Major District Roads; 530 – Major Works; 531 – Other Expenditure".

7. This order issues with the concurrence of the Finance (Expr.PW) Department vide their U.O.No.13596/517/A2/Expr.PW/12, dated: 18.05.2012.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.P.SINGH  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief, R&B, Roads, A.P., Hyderabad.  
The Accountant General, Andhra Pradesh, Hyderabad.  
Copy to:  
The Finance (Expr.PW)Department.  
The Director of Treasuries & Accounts, Hyderabad.  
The Director of work Accounts, Hyderabad.  
The District Treasury Office, Srikakulam District.  
The P.S. to Minister for Roads & Buildings.  
The P.S. to Prl. Secretary to Govt., TR&B Department.  
SF/SCs

//Forwarded :: By Order//

SECTION OFFICER